



**partner for prosperity**



# Project Updates

Mr. SOK Narin, Head of UNIDO Operations  
At Ministry of Commerce  
August 21, 2014



partner for prosperity



# “BETTER QUALITY AND SAFETY OF FISH AND FISHERY PRODUCTS FOR IMPROVING FISH TRADE IN CAMBODIA”





## Output 1: Current quality and safety issue in post-harvest fisheries assessed

Act.	Description	Status	Output indicator
1.1	Review on fish processing, handling and storage practices	Done	Report
1.2	Conduct food safety risk assessment	Done	Report
1.3	Propose changes for better quality and safety improvement	Done	Report



## Output 2: Awareness of fishers, fish processors, traders and consumer on quality and safety assurance and standardization increased

Act.	Description	Status	Output indicator/ Comment
2.1	Assess training needs Design necessary training curriculums	Done	Curriculum
2.2	Develop a training pool	Done – Jun 2014	Report and Training manual
2.3	Implement awareness raising campaign	Dec 14- Jan 15	To be integrated with QS which to be approved
2.4	Assess level of awareness	To be done in Dec	Report





## Output 3: Fish cooperative associations established

Act.	Description	Status	Output indicator/Comment
3.1	Identify potential areas and target groups to establish cooperative associations	Done	Report
3.2	Assist in setting up regulations for the established cooperative associations by adopting more participatory and consultative decision making	5 cooperatives set up	Regulation and guideline
3.3	Assist in developing internal quality control and management based on national and international requirements	To be done in Nov-Dec	Report



## Output 4: Strengthened capacity of Fisheries Competent Authority to support the fish processor cooperatives

Act.	Description	Status	Output indicator/Comment
4.1	Prepare guidelines on GAP, GHP, GMP, HACCP to meet required market standards, and develop traceability recording system	Guidelines developed. Khmer translation being done	Manual
4.2	Identify and introduce appropriate technologies for better value addition and market supply chain	Dec 14-Jan 15	Report
4.3	Implementing guidelines and technologies adaptation	Oct-Dec 2014	Report



## Output 4: Strengthened capacity of Fisheries Competent Authority to support the fish processor cooperatives (cont'd....)

Act.	Description	Status	Output indicator/Comment
4.4	Improve capacity of DFPTQ's officers in the field of quality and safety assurance of fish and fishery products	20 officers trained in July 2014	Training report
4.5	Strengthen laboratory testing and certification services to facilitate and support to the fish processor cooperatives (*)	To be done in Oct 14- Jan 15	Report and certification guideline





## Output 5: Pilot intervention for better quality and safety assurance conducted

Act.	Description	Status	Output indicator/Comment
5.1	Identify products and feasibility (*)	done	report
5.2	Provide basic equipment to support the activities (**)	Dec.14-Jan 15	Inventory Report
5.3	Provide trainings and study tours to support the implementation (***)	Nov-Dec 2014	Report
5.4	Technical supports to the implementation of pilot intervention	Dec. 14- Jan 15	Report

(\*) Product identification was carried out according to hygienic and safety practices

(\*\*) Need approval from WB and DICO

(\*\*\*) DFPTQ&UNIDO will submit the revised concept note and need the approval from WB and DICO as well.



## Sum-up of Next Miles Stones

Activity	Time Frame
Training cooperatives and processors on GMP, GHP	Sept-Dec
UNIDO consultancy contract needs to be extended to 2015	Oct. 2014
Provision of basic equipment to cooperatives/processors and hands-on technical support	Dec 14-Jan 15
Lab testing Training	Oct 2014-Jan 2015
Study tour to Indonesia and Vietnam	Nov-Dec 2014
Implement awareness raising campaign with promotion of quality seal	Dec 2014-Feb 2015
Develop internal control system for processors/cooperatives	Dec 2014-Jan 2015
Delivery, Set up and commission testing lab	Dec 2014-Feb 2015



partner for prosperity



# CEDEP II: Marine Fishery



## Upcoming Milestones:

Activity	Time frame
Official Launch and Kick-off	September 5
Set up of Local Project team	September-Nov



partner for prosperity

**T h a n k Y o u !**