



Project Title
“Development of National IP System”


Phnom Penh, August 14, 2014

SEANG Hong

Deputy Chief of Bureau for Cooperation & Legal Affairs
Department of Intellectual Property , Ministry of Commerce

**MoU
Between DICO & NCIPR/DIP**

27 months = 148,491.00 USD



2nd Amendment 27 months = 216,190.98 USD

More equipments = 67,699.98 USD



27 months = **237,190.98 USD**

Validation of TM Data & Networks

= 21,000 USD



05 Original Activities

- 1) Automation of IP administration
- 2) Development of IP website
- 3) Establishment of IP consultation desk for SMEs
- 4) Translation of IP materials
- 5) Compilation of IP enforcement procedures/ Drafting Enforcement Manual

Budget Package

216,190.98 USD



Activity 1 = 109,203.48 USD

Activity 2 = 5,850.00 USD

Activity 3 = 12,874.42 USD

Activity 4 = 0

Activity 5 = 0

Total Expenditure = 127,927.9 USD

Balance = 88,263.08 USD

Additional Activity

21,000 USD

1-Validation of Trademark Data

1. Name of TM
2. Name and Address of Applicant
3. Specimens
4. Vienna Code
5. Filing Number/Date
6. Registration Number/Date
7. Priority Date
8. Expiry Date
9. Priority Documents
10. TM Status
11. Workflow
12. Stamp Date
13. Disclaimer
14. Class of G & S
15. Translation
16. Letter of Consent

+ Data of registered trademark = 50,000
Data of post-registration trademark = 45,000

Total Data = 95,000

Total budget = 17,000 USD

2- Installation of networks: 80 points = 4,000 USD

Grand Total = 21,000 USD



Thank You for Your Attention!