

# INSTITUTE OF STANDARDS OF CAMBODIA (ISC)

## REPORT OF ACHIEVEMENT

From

- 1- Project I titled:** *Strengthening the Capacities of the  
Institute of Standards of Cambodia (ISC)*
- 2- Project II titled:** *The development of national standards for rice  
and strengthening the capacity of conformity  
assessment body-Phase I*

# Project I

There are 4 outcomes to be achieved

## 1. Development of standards

16 standards and Guidelines to be printed

## 2. Seminars and Training

2 trainings and 4 Seminars

## 3. Purchasing standards and technical books,

174 standards from ISO, 23 technical books, 3 software and 8 videocassettes

## 4. Development of information booklets

6 booklets, 10 leaflets and 4 posters

# Achievement of the project I

## 1) Standards Development

- 1) 8 standards and Guidelines have been adopted and approved by NSC
- 2) 5 are still waiting for NSC Meetings to be held on 25/08/2014
- 3) 3 standards, 1-common Burnt clay hollow brick for building; 2-common burnt clay solid brick for building; 3-common clay roofing tile and fitting
- 4) Printing the approved standards is not yet

## 2) The Seminars and Training

- 1) 2 Seminars and 2 trainings are conducted
- 2) 2 Seminars on launching of approved standards are not conducted

## 3) Purchase Documents

- 1) Standards from ISO have been received
- 2) Technical books, software and videocassettes are not received yet.

## 4) Information Booklets

- 1) 6 booklets, 10 leaflets and 4 posters are completed and printed in English and Khmer.

# Second Project

*The development of national standards for rice  
and strengthening the capacity of conformity  
assessment body-Phase I*

# Project II

There are 5 outcomes to be achieved

## 1. Development of drafted rice standards and Guidelines

12 drafted rice standards and  
6 drafted Guidelines

## 2. Seminars and Training

2 Seminars for presentation of rice data collection

## 3. Purchasing standards and technical books,

ISO standards, Technical Books, AOAC Test Methods

## 4. Development of information booklets

6 booklets and 2 leaflets

## 5. Strengthening Conformity Assessment Body in ISC

- 1) set up rice certification scheme
- 2) Get internationally accredited rice certification scheme

# Achievement of the project II

## 1) Standards Development

- 1) *1 milled rice standards is approved, but it is not funded under TDSP*
- 2) 10 standards for 10 kind of rice, 1 standard for packaging and 6 guidelines are drafted by International Expert with the national consultant

## 2) The Seminars and Training ( completed)

2 Seminars for Presentation of the data collection are conducted, one in Phnom Penh on 27-28 Feb. 2013 and the second one in Battambang province on 28-29 March 2013

## 3) Purchase Documents

- 1) Standards from ISO have been received
- 2) *Technical books and AOAC test methods are not received yet.*

## 4) Information Booklets

- 1) 6 booklets and 2 leaflets are completed English and Khmer version and were sent to DICO for procurement

*Thank you!*

