



**Ministry of Commerce
Department of International Cooperation (D/ICO)
Secretariat of Trade SWAp &
Trade Development Support Program**



EIF TIER 2 PROJECT FORMULATION UPDATE

EIF Tier 2 Update: CEDEP I

- ✓ Cambodia Export Diversification and Expansion Programme I (CEDEP I)
- ✓ Support to Rice export, Silk export and SWAp M&E Function of D/ICO
- ✓ Implemented jointly by IFC, ITC, and MoC with support from MOC, MAFF, MOWA, MRD
- ✓ Preliminary estimates: US\$2.3m, 3 years, starting Q3 2012
- ✓ Submitted on Dec 11, 2012. Comments received 08/02.2012. TAC2 planned for April 2012



EIF Tier 2 Update: CEDEP II

- Cambodia Export Diversification and Expansion Programme I (CEDEP II)
- Senior Minister, MoC requested background data on 5 focus areas: Tourism, Cassava, seafood, light manufacturing in SEZ, halal food (all under Pillar 2)
- Selection of 3 areas expected in March
- Potential partners: UNIDO, UNDP, MoT, MAFF, MIME, Private Sector
- Aimed at US\$3.3m project, kick off Q3 2012.



DTIS Update Justification

- Last update 2007.
- Next update should provide data for next RGC 5-year Development Strategy for increased mainstreaming of trade into development plans
- Focus and scope must be discussed in coming weeks to produce concept note, scope, annual plan and budget plan
- Selection of coordinating entities (UNDP in 2002 and 2007)



DTIS Update Process

1. Trade SWAp implementation review
 - Estimated: April 2012
2. Development of concept note and ToR
 - Estimated: May 2012
3. Request to EIF ES and UNOPS
 - Estimated: June 2012
4. Formal approval + Kick-off meeting
 - Estimated: July 2012
5. DTIS update:
 - Estimated: August 2012 – February 2013

